
Georgia Date:

User: 01007710 Department of Transportation Page 1 of 11

Pay Period: 04/01/2017

to 04/30/2017

Rpt-ID: RCPESPRJ

Contract ID: B14433-12-000-0

Estimate Summary By Project

Estimate Number: 0038

05/04/2017

Contract Location: Time Allowed:

1.746 MILES OF WIDENING AND RECONSTRUCTION ON FOREST HILL RD

 

Contractor:

R. J. HAYNIE & ASSOCIATES, INC. Date Let:

P. O. BOX 1767 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

FOREST PARK GA 30298-1767 Date Work Began:

Phone: (404)361-0672 Date Time Stopped:

Date Accepted:

BERKLEY REGIONAL INSURANCE COMPANY

12/14/2012

12/28/2012

01/25/2013

02/01/2013

03/11/2013

00/00/0000

00/00/0000

2102 Days

11/03/2018Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 04   

Elapsed Calender Days:

Percent Time: 73.74

1550 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$9,062,433.71

$8,397,907.21

$1,793,056.93

79.70%

Counties:

Bibb

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

351130-      $8,682,970.56 $8,018,444.06 $1,792,984.37 79.35% $243,028.94

351135-      $379,463.15 $379,463.15 $72.56 99.98% $0.00

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: 01007710 Department of Transportation Page 2 of 11

Pay Period: 04/01/2017

to 04/30/2017

Rpt-ID: RCPESPRJ

Contract ID: B14433-12-000-0

Estimate Summary By Project

Estimate Number: 0038

05/04/2017

Project Number: 351130-      FOREST HILL (CR 723) - WIDENING & RECNS

 

STP00-3213-00(003)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $5,474,721.74 $5,279,783.98 $194,937.76

Non-Participating $1,368,680.37 $1,319,945.91 $48,734.46

Total Earnings $6,843,402.11 $6,599,729.89 $243,672.22

Stockpiled Materials $46,584.08 $47,227.36 ($643.28)

Gross Earnings $6,889,986.19 $6,646,957.25 $243,028.94

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $6,889,986.19 $6,646,957.25

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $243,028.94

$0.00$0.00



Georgia Date:

User: 01007710 Department of Transportation Page 3 of 11

Pay Period: 04/01/2017

to 04/30/2017

Rpt-ID: RCPESPRJ

Contract ID: B14433-12-000-0

Estimate Summary By Project

Estimate Number: 0038

05/04/2017

Project Number: 351135-      CR723/FOREST HILL ROAD @ SABBATH CREEK NORTH OF SR 19

 

BRMLB-3213-00(005)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $303,512.48 $303,512.48 $0.00

Non-Participating $75,878.11 $75,878.11 $0.00

Total Earnings $379,390.59 $379,390.59 $0.00

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $379,390.59 $379,390.59 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $379,390.59 $379,390.59

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $0.00

$0.00$0.00



Georgia Date:

User: 01007710 Department of Transportation Page 4 of 11

Pay Period: 04/01/2017

to 04/30/2017

Rpt-ID: RCPESPRJ

Contract ID: B14433-12-000-0

Estimate Summary By Project

Estimate Number: 0038

05/04/2017

Project Number 351130-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  6,740.000 5,312.430

 77.470 452.050

 

 

5,764.480 $35,020.31 $446,574.27

0011 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 298.030

MATL & H LIME 82.510 .000

Asphalt Concrete for Temporary Pavement

                                                            

298.030 $.00 $24,590.46

0015 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  2,400.000 3,347.760

TL & H LIME 77.880 342.750

 

 

3,690.510 $26,693.37 $287,416.92

0016 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 37.420

TL & H LIME 77.130 .000

Asphalt Concrete for Temporary Pavement

                                                            

37.420 $.00 $2,886.20

0020 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  5,400.000 2,692.510

L & H LIME 79.390 235.510

 

 

2,928.020 $18,697.14 $232,455.51

0021 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 111.870

L & H LIME 78.640 .000

Aspahlt Concrete for Temporary Pavement

                                                            

111.870 $.00 $8,797.46

0030 310-1101     GR AGGR BASE CRS, INCL MATL TN  18,000.000 21,995.700

 19.380 161.450

 

 

22,157.150 $3,128.90 $429,405.57

Category Amount: $83,539.72 $1,432,126.39

Category Number: 0020 DRAINAGE

0040 207-0203     FOUND BKFILL MATL, TP II CY  120.000 158.741

 50.740 .000

 

 

158.741 $.00 $8,054.52

Category Amount: $0.00 $8,054.52



Georgia Date:

User: 01007710 Department of Transportation Page 5 of 11

Pay Period: 04/01/2017

to 04/30/2017

Rpt-ID: RCPESPRJ

Contract ID: B14433-12-000-0

Estimate Summary By Project

Estimate Number: 0038

05/04/2017

Project Number 351130-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0055 441-0016     DRIVEWAY CONCRETE, 6 IN TK SY  3,200.000 1,819.660

 28.810 404.556

 

 

2,224.216 $11,655.26 $64,079.66

0060 441-0104     CONC SIDEWALK, 4 IN SY  12,100.000 6,510.030

 21.590 1,681.110

 

 

8,191.140 $36,295.16 $176,846.71

0070 441-4020     CONC VALLEY GUTTER, 6 IN SY  1,200.000 2,025.339

 30.220 133.972

 

 

2,159.311 $4,048.63 $65,254.38

0075 413-1000     BITUM TACK COAT GL  13,400.000 3,529.000

 3.820 317.000

 

 

3,846.000 $1,210.94 $14,691.72

0090 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  22,000.000 17,585.500

 10.880 3,051.500

 

 

20,637.000 $33,200.32 $224,530.56

0100 500-3101     CLASS A CONCRETE CY  224.000 276.215

 575.150 .000

 

 

276.215 $.00 $158,865.06

0115 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  120.000 311.661

 159.370 .000

 

 

311.661 $.00 $49,669.41

0145 641-1100     GUARDRAIL, TP T LF  50.000 .000

 69.910 38.000

 

 

38.000 $2,656.58 $2,656.58

0150 641-1200     GUARDRAIL, TP W LF  1,600.000 568.500

 19.170 833.000

 

 

1,401.500 $15,968.61 $26,866.76



Georgia Date:

User: 01007710 Department of Transportation Page 6 of 11

Pay Period: 04/01/2017

to 04/30/2017

Rpt-ID: RCPESPRJ

Contract ID: B14433-12-000-0

Estimate Summary By Project

Estimate Number: 0038

05/04/2017

Project Number 351130-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0155 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  10.000 5.000

 732.880 3.000

 

 

8.000 $2,198.64 $5,863.04

0160 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  12.000 4.000

 2255.000 4.000

 

 

8.000 $9,020.00 $18,040.00

Category Amount: $116,254.14 $807,363.88

Category Number: 0020 DRAINAGE

0180 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  1,112.000 1,455.250

 55.180 .000

 

 

1,455.250 $.00 $80,300.70

Category Amount: $0.00 $80,300.70

Category Number: 0040 TRAFFIC SIGNALS

0370 639-4004     STRAIN POLE, TP IV EA  1.000 2.000

 6340.990 .000

 

 

2.000 $.00 $12,681.98

Category Amount: $0.00 $12,681.98

Category Number: 0050 EROSION CONTROL

0385 163-0240     MULCH TN  130.000 114.008

 253.690 .920

 

 

114.928 $233.39 $29,156.08

0415 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  11,500.000 13,880.000

 1.080 .000

 

 

13,880.000 $.00 $14,990.40

0440 167-1500     WATER QUALITY INSPECTIONS MO  49.000 46.000

 327.650 1.500

 

 

47.500 $491.48 $15,563.38



Georgia Date:

User: 01007710 Department of Transportation Page 7 of 11

Pay Period: 04/01/2017

to 04/30/2017

Rpt-ID: RCPESPRJ

Contract ID: B14433-12-000-0

Estimate Summary By Project

Estimate Number: 0038

05/04/2017

Project Number 351130-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 EROSION CONTROL

0455 171-0030     TEMPORARY SILT FENCE, TYPE C LF  23,000.000 11,000.500

 3.290 700.000

 

 

11,700.500 $2,303.00 $38,494.65

0460 603-2180     STN DUMPED RIP RAP, TP 3, 12 IN SY  50.000 58.555

 35.560 .000

 

 

58.555 $.00 $2,082.22

0495 716-2000     EROSION CONTROL MATS, SLOPES SY  3,600.000 6,964.389

 1.080 .000

 

 

6,964.389 $.00 $7,521.54

Category Amount: $3,027.87 $107,808.27

Category Number: 0060 WATER DISTRIBUTION AND SANITARY SEWER

0560 660-0008     SAN SEWER PIPE, 8 IN, PVC LF  820.000 971.500

 124.030 .000

 

 

971.500 $.00 $120,495.15

0580 668-3300     SAN SEWER MANHOLE, TP 1 EA  17.000 22.000

 1522.130 .000

 

 

22.000 $.00 $33,486.86

0590 668-3312     SAN SEWER MANHOLE, TP 1, ADDL DEPTH, CL 2LF  40.000 59.332

 338.250 .000

 

 

59.332 $.00 $20,069.05

Category Amount: $0.00 $174,051.06

Category Number: 0070 LANDSCAPING

0615 702-0290     GINKGO BILOBA - EA  20.000 .000

 324.160 11.900

AUTUMN GOLD GINKGO, 2 IN CAL

 

11.900 $3,857.50 $3,857.50



Georgia Date:

User: 01007710 Department of Transportation Page 8 of 11

Pay Period: 04/01/2017

to 04/30/2017

Rpt-ID: RCPESPRJ

Contract ID: B14433-12-000-0

Estimate Summary By Project

Estimate Number: 0038

05/04/2017

Project Number 351130-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 LANDSCAPING

0645 766-7020     IRRIGATION SYSTEM LS  1.000 .520

 135300.000 .100

 

 

.620 $13,530.00 $83,886.00

Category Amount: $17,387.50 $87,743.50

Category Number: 0080 ROADWAY LIGHTING

0670 681-3600     LIGHTING STD, SPCL DESIGN EA  17.000 20.000

 5075.000 .000

TYPE B

 

20.000 $.00 $101,500.00

0680 682-9000     MAIN SERVICE PICK UP POINT LS  1.000 .750

 8627.500 .150

POINT A

 

.900 $1,294.13 $7,764.75

0715 682-1404     CABLE, TP XHHW, AWG NO 10 LF  3,000.000 432.000

 1.020 1,305.000

 

 

1,737.000 $1,331.10 $1,771.74

0720 682-1406     CABLE, TP XHHW, AWG NO 6 LF  20,000.000 14,620.000

 1.520 104.000

 

 

14,724.000 $158.08 $22,380.48

0725 682-1407     CABLE, TP XHHW, AWG NO 4 LF  8,000.000 4,882.000

 1.780 208.000

 

 

5,090.000 $370.24 $9,060.20

0740 682-6110     CONDUIT, RIGID, 1 IN LF  1,500.000 450.000

 6.090 110.000

 

 

560.000 $669.90 $3,410.40

0750 682-6219     CONDUIT, NONMETL, TP 2, 1 IN LF  6,000.000 3,088.000

 5.080 95.000

 

 

3,183.000 $482.60 $16,169.64



Georgia Date:

User: 01007710 Department of Transportation Page 9 of 11

Pay Period: 04/01/2017

to 04/30/2017

Rpt-ID: RCPESPRJ

Contract ID: B14433-12-000-0

Estimate Summary By Project

Estimate Number: 0038

05/04/2017

Project Number 351130-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0080 ROADWAY LIGHTING

0755 682-6222     CONDUIT, NONMETL, TP 2, 2 IN LF  4,000.000 4,034.000

 6.090 -743.000

 

 

3,291.000 $-4,524.87 $20,042.19

Category Amount: $-218.82 $182,099.40

Category Number: 0020 DRAINAGE

0910 550-1080     STORM DRAIN PIPE, 8 IN, H 1-10 LF  44.000 58.000

 35.710 .000

 

 

58.000 $.00 $2,071.18

Category Amount: $0.00 $2,071.18

Category Number: 0040 TRAFFIC SIGNALS

0920 615-1200     DIRECTIONAL BORE - LF  2,330.000 1,201.000

 7.110 141.000

3 IN

 

1,342.000 $1,002.51 $9,541.62

0925 682-6233     CONDUIT, NONMETL, TP 3, 2 IN LF  660.000 563.000

 3.000 1,417.000

 

 

1,980.000 $4,251.00 $5,940.00

Category Amount: $5,253.51 $15,481.62

Category Number: 0080 ROADWAY LIGHTING

0965 682-9000     MAIN SERVICE PICK UP POINT LS  1.000 .750

 2975.000 .150

POINT B

 

.900 $446.25 $2,677.50

Category Amount: $446.25 $2,677.50

Category Number: 0060 WATER DISTRIBUTION AND SANITARY SEWER

0995 660-0012     SAN SEWER PIPE, 12 IN, PVC LF  560.000 563.000

 129.670 .000

 

 

563.000 $.00 $73,004.21



Georgia Date:

User: 01007710 Department of Transportation Page 10 of 11

Pay Period: 04/01/2017

to 04/30/2017

Rpt-ID: RCPESPRJ

Contract ID: B14433-12-000-0

Estimate Summary By Project

Estimate Number: 0038

05/04/2017

Project Number 351130-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 WATER DISTRIBUTION AND SANITARY SEWER

1000 660-0812     SAN SEWER PIPE, 12 IN, DUCTILE IRON LF  410.000 791.250

 135.300 .000

 

 

791.250 $.00 $107,056.13

1030 550-1301     STORM DRAIN PIPE, 30 IN, H 10-15 LF  126.000 131.400

 69.730 .000

 

 

131.400 $.00 $9,162.52

Category Amount: $0.00 $189,222.86

Category Number: 0090 ASPHALT CEMENT PRICE ADJUSTMENT

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -119,670.670

 1.000 -8,794.590

(IN# 1)

                                                            

-128,465.260 $-8,794.59 ($128,465.26)

Category Amount: $-8,794.59 $-128,465.26

Category Number: 0010 ROADWAY

9050 150-1000     TRAFFIC CONTROL - LS  .000 .970

 238751.240 .006

STP00-3213-00(003)

                                                            

.976 $1,432.51 $233,021.21

9060 210-0100     GRADING COMPLETE - LS  .000 .950

 1267206.600 .020

STP00-3213-00(003)

                                                            

.970 $25,344.13 $1,229,190.40

9090 402-1802     RECYCLED ASPH CONC PATCHING, INCL BITUM MATL & H LIMETN  .000 1,619.150

 150.000 .000

TO ADD PAY ITEM FOR ASPHALT CONCRETE PATCHING

                                                            

1,619.150 $.00 $242,872.50

Category Amount: $26,776.64 $1,705,084.11

Project Total Amount: $243,672.22 $6,843,402.11



Georgia Date:

User: 01007710 Department of Transportation Page 11 of 11

Pay Period: 04/01/2017

to 04/30/2017

Rpt-ID: RCPESPRJ

Contract ID: B14433-12-000-0

Estimate Summary By Project

Estimate Number: 0038

05/04/2017

Project Number 351135-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 DRAINAGE STRUCTURE

0010 511-1000     BAR REINF STEEL LB  62,266.000 70,436.240

 0.990 .000

 

 

70,436.240 $.00 $69,731.88

0015 207-0203     FOUND BKFILL MATL, TP II CY  154.000 160.648

 50.740 .000

 

 

160.648 $.00 $8,151.28

Category Amount: $0.00 $77,883.16

Project Total Amount: $0.00 $379,390.59


